SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:01AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 445 Const Calendar Day: 806 Date: 23-Nov-2011 Wednesday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 11:30 am Break: Over Time:
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50 - 60 4PM 50 - 60
Precipitation 0.05" Condition Overcast

Working Day [ ] If no, explain:

Diary: Dispute
Work description.
- Reviewed Submittal 2564R00: Cable System Survey Plan sections 1-4 for Jim Reid. We discussed the =
details of these sections in the submittal. | made it known that the control ABF is using is slightly different
than Caltrans. The vertical control should not be a problem but the horizontal control may be a minor
issue. However any difference horizontally would not matter as much since it's the vertical component of
the first cable strand sag that is critical.
- Discussed the theoretical numbers in submittals 2447R01 and 1699R01 with Jim Reid as it relates to the
first cable strand placement.
- Assessed other structural items on the SAS bridge for future scanning surveys.
- It should be noted that the Hinge K pipe beam protective covers were still over the end points to be
surveyed.
- Used 4 hours of Furlough Leave (FL) today.
Attachment
The floating and transfer arms of the cable secondary hauling system Comercial airline plane flying close to the SAS tower due to inclimate

on the north end of the W2 cap beam. weather.
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